

**J-17060/46/2017DDU-GKY
Government of India
Ministry of Rural Development
Department of Rural Development
(Rural Skills Division)**


NDCC II Building, 7th Floor
Jai Singh Road, New Delhi- 110001
Dated: 9th July 2019

Meeting Notice

Sub: Minutes of the Review Meeting held at Navi Mumbai, Maharashtra on 15th June 2019-Reg.

The undersigned is directed to refer the Review Meeting held under Chairmanship of Joint Secretary (Skills) on 15th June 2019 at Navi Mumbai, Maharashtra and to forward the copy of the minutes of the meeting for information and necessary action.

Encl: As stated


(Bhim Prakash)

Under Secretary to Govt. of India

Tele: 011-23461711

To:

CEOs/MDs of SRLMs/ State Skilling Missions of Chhattisgarh, Madhya Pradesh, Gujarat, Rajasthan, Maharashtra, Andhra Pradesh, Tamil Nadu, Kerala, Karnataka and Telangana

Copy to:

- i. Director (Skills)
- ii. Joint Director, MoRD
- iii. PPS to Joint Secretary (Skills)
- iv. All concerned in this Division

Minutes of the Review Meeting held with States on 15th June 2019 at Navi Mumbai, Maharashtra

A review meeting with the States was held on 15th June 2019 at Navi Mumbai, Maharashtra under Chairpersonship of Shri Charanjit Singh, Joint Secretary, Ministry of Rural Development, Government of India to review the implementation of DDU GKY programme in States on following agenda:

- i. Final achievement of the State during Action Plan 2016-19.
- ii. Project sanction status for the AP 2019-22
- iii. Training commencement, training completion and placement during April and May 2019.
- iv. Action taken against poor performing projects.
- v. Activities planned for next 3 months for training commencement, completion and placement.
- vi. Status of assessment and certification
- vii. Status of 2nd, 3rd and 4th installment release
- viii. Status of inspection and action taken in case of non-compliance
- ix. Plan of action for support activities as sanctioned in Action Plan 2019-22

Officials of MoRD, representatives of CTSAs, CEOs/ MDs and other officials of the nodal agencies implementing DDU GKY in States, were present in the meeting.

At the outset of the Meeting Joint Secretary (Skills), MoRD welcomed all the participants and mentioned about the following topics which requires immediate attention of the States.

- Regular review meeting with the States
- Immediate sanction of Action Plan target of 2019-22
- Better industry linkage for placement
- To put more focus on MSME for more placement
- Engagement of Human resources at the State level
- Continuous training and capacity building of all the Stakeholders
- Rating and grading of PIAs
- To put more emphasis on IEC activities

Sh. Tanmoy Ghatak, Head, PMA made a detail presentation regarding programme implementation at national level and for individual States. It was informed that, during 2018-19 at national level, training has been completed for 2.28 lakh candidates and placement completed for 1.35 lakh candidates. Training commencement is 2.98 lakh during 2018-19. States were also appraised about the training centre capacity utilization of active TCs and status of inactive TCs in ongoing projects. The status of availability of human resources at the State/District and Block levels were also presented during the discussion.

States also made detailed presentation based on the agenda points. After detailed discussion, the Key decisions and actions agreed for the individual States are as under:

Name of the State: Andhra Pradesh

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	Against the target of 120000 for the AP 2019-22, State has already sanctioned 38,675 to 52 existing PIAs. A target of 11,410 (of 10 PIAs) is waiting for PAC approval. PAC is tentatively scheduled on 25 th June 2019	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	State has revised the training commencement and completion plan for the FY 2019-20. As per the revised target, State was supposed to commence training of 1390 candidates during April and May 2019. As per MPR, State has commenced training of 1096 till May 2019 for the FY 2019-20. On the other hand, against the revised target of training completion of 1975 candidates for the month of April and May 2019, State has completed training of 1266 during first two months of 2019-20.	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	The actions taken by the State against poor performing projects are as under: Reduction of target: for 11 PIAs Project termination: 3 Show cause notice: 2 Yellow Alerts: 5	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	State has informed the following: <ul style="list-style-type: none"> • District wise review meetings to sort out operational issues • Monthly Review meeting with PIAs, followed by Weekly Teleconference review on achievement of PPWS • Block level youth mobilisation and registration camps to ensure 100% capacity utilisation • Industry specific CXO meets to establish a strong connection between PIAs and Potential Employers for placements • Sector specific and location specific Kaushal (Job) Melas • Empanelment of new PIAs – Priority to PIAs who has readily available infrastructure 	State need to take action as per the commitment.

<p>Status of assessment and certification</p>	<p>As per the data available in MPR, State has completed assessment of 76% of the trained candidates and certification completed for 86% of the assessed candidates.</p>	<p>State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.</p>
<p>Status of 2nd, 3rd and 4th instalment release</p>	<p>Not Applicable as state is following batch mode payment system.</p>	
<p>Status of inspection and action taken in case of non-compliance</p>	<p>PIA Q teams has completed 82% and SRLM has completed 94% of the due inspections respectively. On the other hand 100% of the advisories are closed by the PIAs.</p>	<p>State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSA's. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.</p>
<p>Plan of action for support activities as sanctioned in Action Plan 2019-22</p>	<ul style="list-style-type: none"> • Conducted Skill Gap Study through ICRA. • Conducting Skill Gap Study by dividing the State into two zones viz., Sri City (Tirupathi/Nellore) and Visakhapatnam to identify the present demand of the Industry • Hiring the services of PR Agency to take up IEC Activities on regular basis • District Level / Regional Level Alumni Meets to enhance the visibility of the program • Prepared annual calendar in coordination with NIRD to organise Capacity Building Trainings to all the functionaries of both SEEDAP and PIAs • Special Emphasis on providing access to Special Groups to get the benefit of DDU-GKY program • Strengthening of Migration Support Centres at Sri City, Tirupathi, Vijayawada, Visakhapatnam, Hyderabad • Establishment of Migration Support Centres at Bengaluru and Chennai 	<p>State need to take immediate action as per the commitment.</p>

Name of the State: Chhattisgarh

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	Against the target of 74976 for the AP 2019-22, State has to sanction a target of 32990. Notification issued for new projects and 148 application appraisal is going on. (66 Q.A completed with proposed target of 62872)	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	As per the committed target, State was supposed to commence training of 4300 candidates during April and May 2019. As per MPR, State has commenced training of 1557 till May 2019 for the FY 2019-20. Although, State has claimed to have completed commencement of 1924 candidates during this period as per their own MIS. On the other hand, against the training completion target of 1323 candidates for the month of April and May 2019, State has completed training of 1227 during first two months of 2019-20. Although, State has claimed to have completed training 1405 candidates during this period as per their own MIS.	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	The actions taken by the State against poor performing projects are as under: Rightsizing done for 9 Projects. 13 Projects were Terminated. Total 110 Alerts issued. 27 Show Cause Notice issued. Penalty charged to 05 PIA.	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	State has made plan for training commencement of 3665 and completion of 2900 candidates in coming 3 months.	State need to take action as per the commitment.
Status of assessment and certification	As per the data available in, State has completed assessment of 67% of the trained candidates and certification completed for 37% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 64 ongoing projects, 21 projects have reached 2 nd instalment milestones and	State need to regularly review the performance of ongoing projects which have not yet reached the

	2 nd Installment is released to 14 Projects. Verification is in progress for 7 projects.	2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	A very poor percentage of inspection both by Q teams and SRLM reported by the State. The status of closure of non-compliance is also very poor.	State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSAs. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> • Skill Gap Analysis to be conducted in 27 Districts of the state starting from July 2019. • Different IEC activities • At district level 29 job fairs has been proposed to conduct starting from month of July . • First MSC has been planned in Raipur to be established in Q2. • State level Alumni Meet is proposed in June/July '19. • SSC workshops proposed to cater the challenges of next Gen SDMS portal integrated in Kaushal Pragati. • ToT for domain & non-domain trainers proposed to be conducted in State through SSCs. • State level workshop on Due Diligence and Centre 	State need to take immediate action as per the commitment.

Name of the State: Gujarat

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	<p>Against the target of 50000 for the AP 2019-22, State has to sanction a target of 37000.</p> <p>State has received 51 applications on ERP Portal and out of these 33 PIAs and 01 Champion Employer recommended for PAC Approval with proposed training target of 29 000 (Approx) candidates, which will be approved sanctioned in 2nd quarter of 2019</p> <p>PAC meeting was held on 27 05 2019</p>	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	<p>As per the committed target, State was supposed to commence training of 2182 candidates during April and May 2019. As per MPR, State has commenced training of 413 till May 2019 for the FY 2019-20. Although, State has claimed to have training commencement of 771 candidates during this period.</p> <p>On the other hand, against the training completion target of 1430 candidates for the month of April and May 2019, State has completed training of 182 during first two months of 2019-20. Although, State has claimed to have completed training 783 candidates during this period.</p>	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<p>The actions taken by the State against poor performing projects are as under:</p> <p>Project closure: 15 Project completion initiated: 6 Target reduction by 20%: 5 projects Target reduction by 30%: 5 projects SCN issued: 176 Penalties issued: 65</p>	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> • State has planned to on board around 34 PIAs (Approx under DDU GKY Scheme • State has already sanctioned 05 projects to improve the commencement in next 03 months • Effective implement of social mobilization of candidates and aware each candidate about the DDU GKY scheme and respected 	State need to take action as per the commitment

	<p>trades will decrease the drop out ratio</p> <ul style="list-style-type: none"> • State will ensure that all on going PIAs will arrange Job melas on their respective training centre on regular basis to achieve the shortfall in placement • State will organize team wise meeting fortnightly/monthly with PIAs' Thematic officers of Quality, MIS, Operations, Finance Placement, which helps to increase the performance of PIAs Gujarat state 	
Status of assessment and certification	As per the data available in, State has completed assessment of 67% of the trained candidates and certification completed for 53% of the trained candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 26 ongoing projects, State has released 2nd Installment to 4 projects. Currently, Total 08 PIAs applied for 2nd Installment, Desk verification (Round 1) of 05 PIAs completed, Physical verification (Round 01) of 02 PIAs are under process.	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	State has reported 104 Q team inspection and 98 SRLM inspections. Noncompliance resolved is 80% and 78% respectively for Q team and SRLM inspections.	State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSAs. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> • SRLM has plans to timely organize sector wise CxO meetings* with captive employers of different rising sectors such as Production Manufacturing Automobiles, Beauty Wellness ,Plastic Processing Apparel, IT ITES, Pharma • Ensures that the DLMs, TLMs and PIAs work in tandem to mobilize suitable candidates as per skill demand of respective district 	State need to take immediate action as per the commitment.

resulting in higher retention rate of the candidates

- Periodically Capacity building training organized by GLPC under the guidance of resource person of NIRD PR, Hyderabad and MoRD for the benefit of the PIAs as well as SRLM staff in the state of Gujarat
- DLMs are directly involved for tracking of the candidates at the work place and their smooth transition to the locations of work
- Aspirational mapping of the rural youth of the state and identified the trades accordingly which resulted in better career progression of the candidates

Name of the State: Karnataka

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	<p>Against the target of 100000 for the AP 2019-22, State has to sanction the whole target.</p> <p>State has sanctioned target of 24816 against the AP target of 2019-22.</p>	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	<p>As per the committed target, State was supposed to commence training of 3600 candidates during April and May 2019. As per MPR, State has commenced training of 285 till May 2019 for the FY 2019-20.</p> <p>On the other hand, against the training completion target of 1810 candidates for the month of April and May 2019, State has completed training of 758 during first two months of 2019-20.</p>	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<ul style="list-style-type: none"> • KSRLPS conducted Quarterly Review Meetings and also Internal Monthly Review meetings to speed up the implementation. • Based on performance PIA's were severely reprimanded with warnings & penalties. • If PIA continued to perform badly even after repeated alerts they were either recommended for termination or blacklisted with recovery of funds. • Constantly monitoring the Training Centres Capacity Utilisation. 	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> • Planned to release MoU's for all sanctioned Projects in the next 2-3 weeks. • Planned to convene a PAC meeting to sanction new projects in 1st week of July 2019 • Constant monitoring of training centres every 2 weeks for better capacity utilisation. • Planned to conduct Monthly Review of PIA's to keep track on its PPWS. 	State need to take action as per the commitment

	<ul style="list-style-type: none"> Planned to call one more EoI in August by KSRLPS Planned to Organize a CXO meet in September Planned to setup One Training centre in Aspirational district Yadgir and to commence one Sagarmala project. 	
Status of assessment and certification	As per the data available in, State has completed assessment of 66% of the trained candidates and certification completed for 40% of the trained candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 39 ongoing projects, State has released 2nd Installment to 12 projects. Currently, for 5 projects verifications are under process.	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	State has reported completion of 64% of Q team inspection and only 18% of SRLM inspection. Noncompliance resolved is 86% and 81% respectively for Q team and SRLM inspections.	State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSA. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> Appointing independent agency to carry out the skill gap survey Initiation of different IEC activities Job melas along with mobilisation camps would be arranged regularly with the help of district PDs and DMs. Two MSCs at Hyderabad and Bangalore has been proposed. To conduct 6 capacity building workshops this year 	State need to take immediate action as per the commitment.

	<ul style="list-style-type: none"> • Issue based review meeting would be conducted every month 	
--	---	--

Name of the State: Kerala

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	<p>Against the target of 80000 for the AP 2019-22, State has to sanction the target of 46047.</p> <p>State has sanctioned target of 12090 against the AP target of 46047 during 2019-22. State has taken the following initiatives for this purpose:</p> <p>Invited EOI on 27th May, 2019,</p> <ul style="list-style-type: none"> • To conduct prospective PIA Meet at District and state level. • To organise a special meeting for NSDC partners, • To obtain best PIA list from other state and motivate them to apply. • Sending personalized official letter to captive employers. 	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	<p>As per the committed target, State was supposed to commence training of 2808 candidates during April and May 2019. As per MPR, State has commenced training of 2462 till May 2019 for the FY 2019-20.</p> <p>On the other hand, against the training completion target of 2072 candidates for the month of April and May 2019, State has completed training of 2216 during first two months of 2019-20.</p>	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<ul style="list-style-type: none"> • Closure Process going on for 10 projects • Review conducted and issued Show Cause notice issued to the projects lagging in terms of training 	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as

	commencement, completion and placement.	per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> State has planned to commence training of 5596 no of candidates and training completion of 3686 candidates during next three months. 	State need to take action as per the commitment
Status of assessment and certification	As per the data available in, State has completed assessment of 79% of the trained candidates and certification completed for 74% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 112 ongoing projects, State has released 2nd Installment to 49 projects. Currently, for 10 projects verifications are under process. 3 rd Instalment has been released to 2 projects.	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	State has reported completion of 91% of Q team inspection and only 68% of SRLM inspection. Non-compliance resolved is 95% both for Q team and SRLM observation.	State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSAs. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> Plan to continue the IEC campaign including hoardings, train branding, radio jingles and Railway jingles. Social Media campaign will be carried out. Plan to carry out IEC campaign in arts and science colleges across Kerala. 14 Mega Job melas will be conducted in the coming months. 	State need to take immediate action as per the commitment.

Name of the State: Madhya Pradesh

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	Against the target of 75237 for the AP 2019-22, State has to sanction the target of 26000.	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	As per the committed target, State was supposed to commence training of 3049 candidates during April and May 2019. As per MPR, State has commenced training of 1297 till May 2019 for the FY 2019-20. Although State has claimed to have commenced 2002 during 1 st 2 months of 2019-20. On the other hand, against the training completion target of 3212 candidates for the month of April and May 2019, State has completed training of 973 candidates during first two months of 2019-20. Although State has claimed training completion of 1067 candidates during first 2 months of 2019-20.	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<ul style="list-style-type: none"> • Issued alerts, show cause notices to poor performing PIAs • The process for right sizing of target has also been initiated. 	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> • State has planned to commence training of 5352 no of candidates and training completion of 5506 candidates during next three months. 	State need to take action as per the commitment
Status of assessment and certification	As per the data available in, State has completed assessment of 70% of the trained candidates and certification completed for 44% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 44 ongoing projects, State has released 2nd Installment to 5 projects. Currently, for 12 projects verifications are under process.	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd instalment milestone even after 1 years of PCO. State also need to take proper action against these projects.

<p>Status of inspection and action taken in case of non-compliance</p>	<p>State has reported completion of 76% of Q team inspection and only 83% of SRLM inspection during last three months.</p>	<p>State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSA's. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.</p>
<p>Plan of action for support activities as sanctioned in Action Plan 2019-22</p>	<ul style="list-style-type: none"> • Planning for conducting district wise skill gap assessment and aspirational study in the month of Aug 2019 • Different IEC Activities • Minimum 3 Job Melas in block level in a year. • Planning to setup 3 MSC at Gugaon, Ahmedabad and Indore. • Half yearly Alumini meet in state level • 4 Capacity building workshops for stekholders in the month of July and August 2019 (New ERP-Koushal Bharat, Financial Module, Assessment and Certification, Placement, Operation) • Regular Monitoring and Evaluation will be carried out by State and District team including STSA. • Special focused will be on ground level monitoring through DM Skills , CRPs, VLOs • 	<p>State need to take immediate action as per the commitment.</p>

Name of the State: Maharashtra

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	<p>Against the target of 125814 for the AP 2019-22, State has to sanction the target of 100000.</p> <ul style="list-style-type: none"> • MSRLM has conducted a PAC on 20th May 2019 and the target of 47765 is approved • Sanction orders and MoUs will be signed by 31st June, 2019 • Funds to these projects will be provided based on Training centre availability and staff readiness • MSRLM is inviting more applications for which Next PAC is proposed to be planned in July 2019 • MSRLM will sanction remaining target by September 2019 • MSRLM is targeting for innovative trades based on industry demand and captive employment like Jet Serve Aviation, Badve Engineering etc. 	<p>State need to sanction all the target within September 2019.</p>
Training commencement, training completion and placement during April and May 2019.	<p>As per the committed target, State was supposed to commence training of 1250 candidates during April and May 2019. As per MPR, State has commenced training of 1210 till May 2019 for the FY 2019-20. Although State has claimed to have commenced 2456 during 1st 2 months of 2019-20.</p> <p>On the other hand, against the training completion target of 3000 candidates for the month of April and May 2019, State has completed training of 1526 candidates during first two months of 2019-20. Although State has claimed training completion of 2901 candidates during first 2 months of 2019-20.</p>	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<p>State has taken the following steps in this regard:</p> <ul style="list-style-type: none"> • Regular review meetings • Target reduced- IDEMI, Rozgar, Manpower etc. • 3 Follow up with the PIAs • Project closed-Dheyapurti, Akshara, Skill master, SMS • Project slow performing-Jai Jui, 	<p>State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.</p>

	Surya, BVG, IDEMI, Manpower, Inovlute-Penalty imposed	
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> State has planned to training commencement and completion as per the numbers committed in the EC Meeting. 	State need to take action as per the commitment
Status of assessment and certification	As per the data available in, State has completed assessment of 65% of the trained candidates and certification completed for 78% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	<p>Out of 67 eligible projects, State has released 2nd Installment to 26 projects. Currently, for 20 projects verifications are under process.</p> <p>Out of 16 eligible project, State has released 3rd Instalment to 1 project and verification is under process for another one project.</p>	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	State has reported completion of 798 Q team inspection and 223 SRLM inspection. Non compliance resolved is 93% and 88% respectively for Q team and SRLM inspections.	State need to ensure all the nonmandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSAs. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> Review of project team capacity of PIAs Enhancing use of technology in training delivery i.e. emphasis on audio-video method RFP to hire an agency to maintain a call center and toll free helpline is under process Restructuring the Soft Skill course content to create 100000 energy scout. Setting up a goal of achieving 100% assessment and certification. (centurion model) 	State need to take immediate action as per the commitment.

Name of the State: Rajasthan

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	<p>Against the target of 72800 for the AP 2019-22, State has to sanction the target of 30005.</p> <p>State has informed that EoI to be floated in the month of Sept 2019</p>	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	<p>As per the committed target, State was supposed to commence training of 6244 candidates during April and May 2019. As per MPR, State has commenced training of 840 till May 2019 for the FY 2019-20. Although State has claimed to have commenced training of 3961 during this period.</p> <p>On the other hand, against the training completion target of 680 candidates for the month of April and May 2019, State has completed training of 1083 candidates during first two months of 2019-20. Although State has claimed training completion of 2214 candidates during this period.</p> <p>State is going to adopt ERP system soon to mitigate data disparities</p>	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.	<p>State has taken the following steps in this regard:</p> <ul style="list-style-type: none"> • Projects terminated: 16 • Foreclosure: 10 • Target resizing: 3 • Amount recovered through BG invoke: Rs. 4.12 crore • Amount recovered through other recovery: Rs.3.47 crore • PDR Act case filed: 1 • Yellow alert, Red alert, Show cause issued to PIAs on regular basis as per SOP 	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> • State has planned to training commencement and completion as per the numbers committed in the EC Meeting. 	State need to take action as per the commitment

<p>Status of assessment and certification</p>	<p>As per the data available in, State has completed assessment of 65% of the trained candidates and certification completed for 43% of the assessed candidates.</p>	<p>State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.</p>
<p>Status of 2nd, 3rd and 4th instalment release</p>	<p>Out of 20 eligible projects, State has released 2nd Installment to 16 projects and 3rd instalment released to 1 project.</p>	<p>State need to regularly review the performance of ongoing projects which have not yet reached the 2nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.</p>
<p>Status of inspection and action taken in case of non-compliance</p>	<p>State has reported completion of 129 Q team inspection and 87 SRLM inspection. Non-compliance resolved is 85% and 31% respectively for Q team and SRLM inspections.</p>	<p>State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSA's. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.</p>
<p>Plan of action for support activities as sanctioned in Action Plan 2019-22</p>	<ul style="list-style-type: none"> • Initiation of Migration Support Centre at Jaipur for Boys and at Alwar for Girls • Involvement of kaushal sakhi for mobilization and future Follow up – Incentive model • Skill Gap analysis • CXO meet- September 2019 & February 2020 • Inclusion of manual scavengers and women led households youth • Inclusion of PIP as mandatory agenda of Gram sabha • Started Skill support Help line • PIA level Alumni meet • District level job mela in coordination with Employment department 	<p>State need to take immediate action as per the commitment.</p>

Name of the State: Tamil Nadu

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	Against the target of 84000 for the AP 2019-22, State has to sanction the whole target. Till date State has sanctioned 52663 to PIAs.	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	As per the committed target, State was supposed to commence training of 1450 candidates during April and May 2019. As per MPR, State has commenced training of 1235 till May 2019 for the FY 2019-20. Although State has claimed to have commenced training of 2962 candidates during this period. On the other hand, against the training completion target of 1450 candidates for the month of April and May 2019, State has completed training of 1436 candidates during first two months of 2019-20. Although State has claimed training completion of 3336 candidates during this period.	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects	State has taken the following steps in this regard: <ul style="list-style-type: none"> • Freezing of bank accounts for non commencement of training. – 5 (ACCUSTER, CARES, FOCUS EDUCARE, KKM SOFT PVT LTD, ORION SECURITY) • Reduction of target for non adherence of PPWS – 4 PIA's proposed for target reduction(UDS, BVG, ICA, ORION EDUTECH) • Termination for delay in signing of MOU – 2(Involute, kaniyappa) • Penalty imposition for defaults 	State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	<ul style="list-style-type: none"> • PAC has been slated during 4th week of every month to approve minimum 5000 candidates approximately . • Three months open mobilization has been provided to all PIAs to increase their training capacity by mobilising across the districts • Psychometric tests planned for 500 candidates. 	State need to take action as per the commitment

	<ul style="list-style-type: none"> • For the existing PIAs , It has been instructed to utilize 100% capacity. • Follow up through "Dial a Job call centre" to ensure quality of training and to track placements. • Orientation for District Collectors on DDU-GKY. • Tri parted agreement with industrial Hub, MOU signed with TEA, proposed with SIMA, NASCOM, AMHSSC & Textiles SSC. • HR meets proposed. 	
Status of assessment and certification	As per the data available in, State has completed assessment of 73% of the trained candidates and certification completed for 99% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	Out of 5 eligible projects, State has released 2nd Installment to 2 projects and 3rd instalment released to 1 project.	State need to regularly review the performance of ongoing projects which have not yet reached the 2nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.
Status of inspection and action taken in case of non-compliance	State has reported completion of 69% Q team inspection and 50% SRLM inspection. Non- compliance resolved is 93% and 94% respectively for Q team and SRLM inspections.	State need to ensure all the mandatory inspections by Q teams and SRLM on timely basis. Regular follow up with the PIAs is also required for timely closure of non-compliance observed by Q teams, SRLM and CTSA's. State need to ensure data entry into MPR regarding inspection and advisories on timely basis.
Plan of action for support activities as sanctioned in Action Plan 2019-22	<ul style="list-style-type: none"> • Skill Gap Assessment will be done by TNSDC. TNSRLM will adopt the same for DDUGKY • Different IEC activities • DMMU has been instructed to achieve the target before Dec 2019 • Location identification is in process to open 7 MSC in Tamil Nadu. • Proposed to conduct the Alumini meet for every year • Initiated discussion with British council for content standardization and training for international assessment 	State need to take immediate action as per the commitment.

Name of the State: Telangana

Agenda Item	Issues discussed	Decisions taken
Project sanction status for the AP 2019-22	Against the target of 90000 for the AP 2019-22, State has to sanction the whole target.	State need to sanction all the target within September 2019.
Training commencement, training completion and placement during April and May 2019.	As per the committed target, State was supposed to commence training of 9800 candidates during April and May 2019. As per MPR, State has commenced training of 313 till May 2019 for the FY 2019-20. On the other hand, against NIL training completion target for the month of April and May 2019, State has completed training of 943 candidates during first two months of 2019-20.	<ul style="list-style-type: none"> • State need to take immediate action to cover the shortfall of April and May 2019 in next quarter. • State need to update the training commencement and completion data into MPR immediately.
Action taken against poor performing projects.		State need to review the performance of the PIAs on regular basis and should take action against poor performing projects as per the provisions of Guidelines and SoPs.
Activities planned for next 3 months for training commencement, completion and placement	State to complete training commencement and completion as per the commitment given during EC meeting.	State need to take action as per the commitment
Status of assessment and certification	As per the data available in, State has completed assessment of 58% of the trained candidates and certification completed for 73% of the assessed candidates.	State need to regularly follow up with PIAs for timely completion of assessment and certification of all the DDU GKY trained candidates. State also need to take action for completion of pending assessment and certification within next 3 months.
Status of 2nd, 3rd and 4th instalment release	NA	State need to regularly review the performance of ongoing projects which have not yet reached the 2 nd installment milestone even after 1 years of PCO. State also need to take proper action against these projects.

Other decision points:

- **States need to ensure full capacity utilization of the Active training centres.**
- **States need to deploy manpower at all levels as mandated in DDU GKY Guidelines**
- **States need to use data of Kaushal Panjee for mobilization of candidates, so registration on it must be facilitated**
- **State may consider allocation of District target based on SECC 2011**
- **State to put special emphasis on coverage of special groups viz. PwDs, manual scavengers, women headed households etc.**
- **Involvement of SHGs/ CBOs in DDU GKY for mobilization and other activities**

The meeting ended with thanks to the Chair.