

I/94897/2017

J-17060/156/2015 DDU GKY (Part I)
Government of India
Ministry of Rural Development
Department of Rural Development
(Rural Skills Division)

124 Janpath, New Delhi,
Dated: 10th March, 2017

Subject: Minutes of the VC Review on DDUGKY Projects in Chhattisgarh on 3rd February, 2017 – reg.

I am directed to forward minutes of meeting of project wise review on Video Conference (VC) with Chhattisgarh State Rural Livelihoods Mission (CGSRLM), NABCONS and Project Implementing Agencies (PIAs) implementing the projects in the state of Chhattisgarh on 3rd February, 2017. Taking into account project wise status, actionable points are enclosed along with the minutes of the review meeting.

2. It is requested that stakeholders concerned may furnish Action Taken Report to the Ministry by **15th March 2017**.

Yours faithfully


(S.B. Tiwari)

Under Secretary to Government of India
Tel: 2743625

To

- 1) MD, MPSRLM
- 2) VP, NABCONS
- 4) Dir-M & E, NIRD
- 3) All PIAs concerned

Copy to

- 1) PS to JS (Skills)
- 2) Director (Skills)
- 3) State SPOC - DDUGKY
- 4) Shri Rabindra Keshari for uploading in the website under appropriate section

Minutes of the Meeting on Performance of DDUGKY Projects in the state of Chhattisgarh with MoRD, CTSA's, SRLM and PIA's on 3/02/2017

Meeting Start Time: 11:00 Meeting End Time: 1:30 Mode of Interaction: Skype

Details of the Officials from MoRD:

1. Mr. Vinay Pandey, Head, ROSHNI and Monitoring DDUGKY
2. Mr. Tanmoy Ghatak, Programme Coordinator
3. Mr. Perwaiz Alam, Senior Mission Executive(M&E)
4. Mr. Yogesh Kumar Joshi, State SPOC

Details of the Officials from CGSRLM:

1. Mr. Deependra Thakur, SPM Skills

Details of the Officials from CTSA- NIRD:

1. Ms. Dipika Sharma,

Details of the Officials from NABCONS:

1. Mr. Rahul Giri , Associate Project Consultant, NABCONS
2. Ms. Sushma Kaw, Associate Project Consultant, NABCONS
3. Mr. Birendra Kumar, Associate Project Consultant, NABCONS

PIAs participated in the meeting:

Sl.No	PIA Name
1	Centum WorkSkills
2	Quess Corp Ltd.
3	MP CON Ltd.
4	Bhaskar Foundation
5	Cap Foundation
6	Barfani Anusandan Santhan
7	NIIT Yuva Jyoti Ltd.
8	Kamgar Foundation
9	Orion Edutech
10	Cradle life sciences
11	Modern Education Society

Project wise Actions to be taken by the concerned Stakeholders are listed below

S.No.	Name of the PIA (Project Sanction)	Actionable Items	Action to be taken by
1	CL Educate (J-17015/12/2013)	1. Durg Centre to be started with a Capacity of 300 Candidates. NABCONS to complete the due diligence at the earliest. Training Center to be fully utilized.	By 10 th Feb 2017.
		2. Training Target must commence by 27 th March 2017 else rightsizing of the project is to be done by SRLM.	By 27 th March 2017
		3. The PIA need to give reply of SCN issued to them on 29 th January regarding the submission the forged documents.	By 13 th Feb 2017.
2	Cradle Life Sciences (J-17015/03/2014)	1. Training to be started in Durg and Balod district.	First week of March.
		2. All Placements need to be updated in the MRIGS.	By 10 th Feb 2017
		3. All training target must commence by 8 th June 2017 else project right sizing to be done by SRLM. Training Center to be fully utilized.	By 8 th June 2017
3	Kamgar Foundation (J-17015/31/2013)	1. DDR of Korba Centre to be sent to NABCONS for approval and subsequent updating in the MRIGS. The training to be started latest by 10 th Feb 2017.	By 10 th Feb 2017.
		2. All training target must commence by 13 th March 2017 else right sizing of the project is to be done by SRLM. Training Center to be fully utilized.	By 13 th March 2017.
		3. B1 as per MRIGS has to be verified by the Q – team.	By 13 th Feb 2017.
4	Orion Edutech (J-17015/12/2014)	1. Placement detail to be filled in the MRIGS by PIA.	By 15 ^h Feb 2017
		2. All training target must commence by 13 th March 2017. Training Center to be utilized to full capacity.	By 13 th March 2017
		3. It has been observed that only 10-12% are attending the Class. CTSA need to check the Biometric and CCTV footage.	Report to be submitted by 15 th Feb 2017.
5	Barfani Anusandhan Sansthan (J-17015/01/2009)	1. Show Cause Notice to be issued by CGSRLM to the PIA regarding forging of documents related with 2 nd Instalment release.	By 13 th Feb 2017

S.No.	Name of the PIA (Project Sanction)	Actionable Items	Action to be taken by
6	Bhaskar Foundation (J-17015/01/2013)	2. Show Cause Notice to be issued by MoRD to the PIA regarding forging of documents related with 2 ⁿ Instalment release.	By 13 th Feb 2017
7	Cap Foundation (J-17015/13/2013)	1. E2 certificate has to be issued to PIA for release of 2 nd Installment by NABCONs	By 13 th Feb 2017
		2. All training target must commence by 8 th June 2017 else project is to be right sized.	By 8 th June 2017
		3. The PIA need to give complete actionable action plan to achieve the remaining target.	By 15 th Feb 2017.
8	Modern Education Society (J-17015/02/2013)	1. Performance is very poor. Closure Process to be initiated by CGSRLM in consultation with the CTSA as per the process given in SOP.	By 13 th Feb 2017
9	MPCON (DDUGKY) (J-17015/33/2013)	1. Placement figures are very poor. The placement data to be updated in the MRIGS. The PIA has not provided any data related with placement.	By 6 th Feb 2017
		2. The PIA need to submit the documents for release of 2 nd installment, else project may be taken up for foreclosure as per norms given.	By 6 th Feb 2017
		3. The Red Alert given by CTSA to be resolved.	By 6 th Feb 2017
		4. Commencement of training target to be achieved by 14 th April 2017.	By 14 th April 2017
10	Shiv Pratisthan (J-17015/10/2013)	1. The PIA is implementing a 5 year project. The commencement of training is way below the PPWS and placement is very poor. In view of the above the project need to be right sized as per the available capacity of the PIA to implement the project and revised sanction to be issued by CGSRLM as per norms given in SOP. All details related with placement need to be updated in the MRIGS.	By 28 th Feb 2017.
		2. The PIA need to submit the documents for release of 2 nd Installment.	By 6 th Feb 2017.
11	NIIT Yuva Jyoti Ltd (J-17015/04/2013).	1. Very poor placements. No placement is updated in the MRIGS. The target may be right sized in consultation with CTSA.	By 13 th February 2017.
		Commencement of training target to be achieved by 8 th July 2017.	By 8 th July 2017

S.No.	Name of the PIA (Project Sanction)	Actionable Items	Action to be taken by
12	MPCON (ROSHNI) (J-17015/04/2014)	1. Commencement of training target to be achieved by 25 th March 2017.	By 25 th March 2017.
		2. The PIA has to submit the relevant documents for claiming 2 nd installment. The project need to be right sized.	By 13 th February 2017
13	Qess Corp Ltd. (ROSHNI) (J-17015/15/2013)	1. Placement target to be achieved and to be updated in the MRIGS.	13 th February 2017
		2. Commencement of training target to be achieved by 25 th September 2017.	By 25 th September 2017
14	Centum Work Skills (ROSHNI) (J-17015/27/2013)	Performance is very poor. Closure Process to be initiated by CGSRLM in consultation with the CTSA as per norms given in SOP.	By 13 th Feb 2017

Other Actionable Points:

- a) Issuance of SCN and 2nd installment release has to be initiated by CGSRLM as the orders for YP to AP has been sent to CGSRLM and the CTSA on 21st December 2017. The cases before the mentioned date will be dealt by the Ministry.
- b) Revised sanctioned orders has been sent to 7 PIAs , for remaining 7 PIA, the CGSRLM in consultation with CTSA need to analyze the performance and accordingly rightsizing of project would be done. As the penalty proceeding is initiated against the PIA Qess Corp Ltd., once the case is close, CGSRLM may issue Revised Sanctioned Orders.
- c) Physical files has to be transferred to CGSRLM by NABCONS and NIRD at the earliest at Raipur.
- d) CGSRLM to monitor all project as per PPWS and initiate action as per norm given in SOP.
- e) CGSRLM to appoint TSA at the earliest.
- f) CGSRLM to ensure that the data in S-Series is complete in all aspects including the alerts / showcases issued to PIAs, inspections carried out and advisories issued. This should be completed before 10th Day of every Month.
- g) According to the SOP, each training centre is required to be inspected 13 times in a year of which 6 inspections are to be conducted by PIA Q-team, 4 inspections by SRLM and 3 inspections by CTSA.