

I/94896/2017

J-17060/156/2015 DDU GKY (Part I)
Government of India
Ministry of Rural Development
Department of Rural Development
(Rural Skills Division)


124 Janpath, New Delhi,
Dated: 10th March, 2017

Subject: Minutes of the VC Review on DDUGKY Projects in Madhya Pradesh on 13th February, 2017 – reg.

I am directed to forward minutes of meeting of project wise review on Video Conference (VC) with Madhya Pradesh State Rural Livelihoods Mission (MPSRLM), NABCONS and Project Implementing Agencies (PIAs) implementing the projects in the state of Madhya Pradesh on 13th February, 2017. Taking into account project wise status, actionable points are enclosed along with the minutes of the review meeting.

2. It is requested that stakeholders concerned may furnish Action Taken Report to the Ministry by **15th March 2017**.

Yours faithfully


(S.B. Tiwari)

Under Secretary to Government of India
Tel: 23743625

To

- 1) MD, MPSRLM
- 2) VP, NABCONS
- 3) All PIAs concerned

Copy to

- 1) PS to JS (Skills)
- 2) Director (Skills)
- 3) State SPOC - DDUGKY
- 4) Shri Rabindra Keshari for uploading in the website under appropriate section

Minutes of the Meeting on Performance of DDUGKY Projects in the state of Madhya Pradesh with MoRD, CTSAs, SRLM and PIA's on 13/02/2016

Meeting Start Time: 11:00 Meeting End Time: 12:30 Mode of Interaction: Skype

Details of the Officials from MoRD:

1. Mr. Vinay Pandey, Head ROSHNI
2. Mr. Tanmoy Ghatak, Programme Coordinator
3. Mr. Perwaiz Alam, Senior Mission Executive(M&E)
4. Mr. Yogesh Kumar Joshi, State SPOC

Details of the Officials from MPSRLM:

1. Mr. Dharendra Singh,SPM(Skills)
2. Mr. Vivek Chauhan , PMRDF

Details of the Officials from NABCONS:

1. Mr. Aditya Pradhan, Associate Project Consultant
2. Ms Sushma , Associate Project Consultant
- 3.

Details of the Officials from PIA

Sl.No	PIA Name	Name of the Official
1	CL Educate	Mr. Harshwardhan Techchandani
2	PCTIL	Mr. Ashish Sinha, Project Head
3	CENTUM WORKSKILLS INDIA LIMITED	Mr. Suman
4	CENTUM WORKSKILLS INDIA LIMITED	Mr. Suman
5	SMT LAXMI DEVI SENANI CHARITABLE TRUST	Could not able to connect
6	AISECT	Ms Shilpi Varsney
7	ICA	Ms Gitika
8	MPCON	Not willing to Continue
9	Manthan	Absent
10	Technopak Advisors Pvt Ltd.	Absent
11	Sahaj E Village	Absent
12	Lok Bharti Skilling Solutions Ltd	Absent
13	Quess Corp Ltd.	Mr. Sumit

Project wise Actions to be taken by the concerned Stakeholders are listed below

S.No.	Name of the PIA (Project Sanction)	Actionable Items	Action to be taken by
1	CL Educate J-17024/14/2013	1. PIA has comparatively less placements compared to trainings. PIA need to push the placements figures. If the placements does not found satisfactory, MPSRLM may right size the project.	20 th Feb 2017
		2. NABCONS to expedite the process for issuance of E2 certificate.	24 Feb 2017
		3. Remaining training target need to be commenced by August 2017.	August 2017
2	PCTIL J-17024/17/2013	1. PIA has comparatively less placements compared to trainings. PIA need to push the placements figures .Placements need to be updated in the MRIGGS.	20 th Feb 2017
3	AISECT J-17024/13/2013	1. NABCONS to issue E2 certificate.	17 th Feb 2017
		2. PIA need to run their all training center to full capacity.	
		3. PIA has comparatively less placements compared to trainings. PIA need to push the placements figures .Placements need to be updated in the MRIGGS. If the placements does not found satisfactory, MPSRLM may right size the project. The placements and training should go parallel. The PIA need to provide action plan.	23 rd Feb 2017
4	Centum Workskills India Limited(Project 1) J-17024/09/2013	Placements are very poor as per the trainings. The PIA need to complete the placement for 50% of candidates, then only the training may commence. As this programme is majorly focused on MP SRLM may take this case for right sizing.	
5	Centum Workskills India Limited(Project 2) J-17024/08/2013	Placements is ZERO till now. MPSRLM may initiate the process for foreclosure based on the performance. MPSRLM need to expedite the process immediately. This case need to be taken up very seriously.	

S.No.	Name of the PIA (Project Sanction)	Actionable Items	Action to be taken by
6	ICA J-17024/06/2013	1 PIA need to appoint the trainers for new training centers and get the DDR approved by NABCONS.	22 nd February 2017
		2 The PIA need to commence the remaining training target by 25 th March 2017	25 th March 2017.
		3 The PIA must run their training centers to full capacity as the PIA has already received second installment.	
7	Quess Corp Ltd J-17024/21/2013	1. PIA has comparatively less placements compared to trainings. PIA need to push the placements figures. If the placements does not found satisfactory, MPSRLM may right size the project. B1 verified for 302 candidates. 888 Candidates to be updated in MRIGGS with B1 verified.	28 th February 2017
8	Smt Laxmi Devi Senani Charitable Trust J-17024/11/2013	The PIA need to submit action plan for achieving the target as per PPWS. The data of placed candidates need to be updated in MRIGGS. If the placements does not found satisfactory, MPSRLM may right size the project.	28 th February 2017

Other Actionable Points:

- a) As the orders for YP to AP has been sent to MPSRLM and the CTSA on 21st December 2017. Therefore, issuance OF SCN and 2nd installment release has to be initiated by MPSRLM. The cases before the mentioned date shall be dealt by the Ministry.
- b) Revised sanctioned orders has been sent to 5 PIAs , for remaining 8 PIA, the MPSRLM in consultation with CTSA need to analyze the performance and accordingly take suitable action.
- c) Physical files has to be transferred to MPSRLM at the earliest by NABCONS.
- d) MPSRLM to appoint TSA at the earliest.
- e) MPSRLM to ensure that the data in S-Series is complete in all aspects including the alerts / showcases issued to PIAs, inspections carried out and advisories issued. This should be completed before 10th Day of every Month.

f) According to the SOP, each training Centre is required to be inspected 13 times in a year of which 6 inspections are to be conducted by PIA Q-team, 4 inspections by SRLM and 3 inspections by CTSA. This shall be mandatorily monitored.